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Agency for Plannlng www.cmap.illinois.gov
MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: February 3, 2016
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 183 local projects have been initiated. Of these, 123 projects have
been completed, 44 are fully underway, and 16 will get actively underway in the near future.

Several consultant-led projects have been paused due to contract reimbursement issues caused
by the lack of a state budget. These projects will continue to be listed in this report, and their
contract status will be noted.

Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and

highlighted in italics.

ACTION REQUESTED: Discussion






Projects Currently Underway

Project CMAP Timeline Assistance Status and notes
lead type

Algonquin-Carpentersville Brian May 2014- | Staff The Village of Carpentersville Board of Trustees will vote on adopting

Fox River corridor plan Daly Feb. 2016 assistance | the plan on February 16. The Village of Algonquin adopted the plan in

(see website) December.

Arlington Heights bicycle- John May 2014- | Staff Work continues on draft plan, focusing on core chapter (text and

pedestrian plan O’Neal May 2016 assistance | illustrations) of recommendations for potential infrastructure

(see website) improvements.

Aurora downtown plan (see | Lindsay | May 2015- | Staff Existing conditions report drafting underway. The first public

website) Bayley Sept. 2016 | assistance | workshop was held on January 21, with over 160 in attendance. The
MetroQuest interactive survey is now available online.

Beach Park planning Ricardo Jan.-Oct. Staff Scope of services, MOU, and resolution approved by Village Board.

priorities report Lopez 2016 assistance | Project kick-off meeting with staff in late January.

Bensenville zoning update Jake Seid | Oct. 2015- | Staff Stakeholder interviews took place in late January. CMAP will

(see website) Dec. 2016 assistance | coordinate the content of the project’s MetroQuest site with Village staff
in February and launch the site in late February to early March to
commence the community outreach process.

Berwyn parking study (see Lindsay | Nov.2013- | Staff Final Plan formatting still underway, expected to be sent to the City of

website) Bayley Jan. 2016 assistance | Berwyn and Steering Committee in February.

Berwyn stormwater Nora Beck | Mar.-Nowv. Consultant | Newly added to monthly report. Scoping underway.

management plan 2016 assistance

Berwyn zoning revisions (see | Kristin Jan. 2013- Staff and | CMAP is scheduling a review meeting with the Steering Committee.

website) Ihnchak Mar. 2016 consultant

assistance

Blue Island capital Evy Apr.2015- | Staff CMAP staff is working on the draft report. The draft will be submitted

improvement plan (see Zwiebach | Feb. 2016 assistance | to the Steering Committee for review in early February.

website)

Brookfield comprehensive Nora TBD Consultant | Consultant selection was completed in January. Project on hold due to

plan Beck assistance | contract reimbursement issues.

Calumet Park planning Sam May 2015- | Staff Draft underway. Internal draft for review expected by end of February.

priorities report Shenbaga | Mar. 2016 | assistance
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http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river
http://www.cmap.illinois.gov/programs-and-resources/lta/arlington-heights-bike-ped?p_p_id=56_INSTANCE_rhBX0gVsC1KK&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-3&p_p_col_count=1
http://www.cmap.illinois.gov/programs-and-resources/lta/aurora
http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-parking
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/blue-island-cip

Project CMAP Timeline Assistance Status and notes
lead type

Campton Hills zoning and Kristin Jul. 2014- Consultant | Project on hold due to contract reimbursement issues.

subdivision regulations Ihnchak | TBD assistance

Carol Stream comprehensive | John Feb.2014- | Staff The steering committee is reviewing the draft plan at a meeting

plan (see website) Carlisle Apr. 2016 assistance | February 3 and a public open house will be scheduled for March.

Chicago Albany Park Brian Nov. 2015- | Staff CMAP staff has held an internal project kickoff meeting and is working

neighborhood plan Daly Mar. 2017 | assistance | with the North River Commission to compose a steering committee.
The steering committee hopes to hold its first meeting in mid-February.

Chicago Pilsen-Little Village | Evy Dec. 2013- | Staff No update.

neighborhood plan (see Zwiebach | June 2016 assistance

website)

Chicago Pullman National Lindsay | June 2015- | Consultant | No update. Project on hold due to contract reimbursement issues.

Historic Park transportation | Bayley TBD assistance

plan

Chicago Riverdale Area Tony TBD Consultant | Draft scope of work completed. Project on hold due to contract

Transportation Plan Manno assistance | reimbursement issues.

Chicago West Pullman Evy Oct. 2014- | Consultant | No update.

neighborhood plan (see Zwiebach | Feb. 2016 assistance

website)

Cicero comprehensive plan Jonathan | Apr.2014- | Consultant | Project on hold due to contract reimbursement issues.

(see website) Burch TBD assistance

Cook County unincorporated | John Apr. 2016- | Staff Initial scoping meeting with Cook County is being scheduled.

areas plan Carlisle June 2017 assistance

Crete comprehensive plan Sam May 2014- | Consultant | Newly completed. Plan adopted in January.

Shenbaga | Jan. 2016 assistance

Crystal Lake transportation | Nora Mar. 2014- | Staff CMAP staff currently drafting plan and City staff are reviewing

plan Beck Apr. 2016 assistance | components, including network improvement maps, street types, and

(see website) thoroughfare classification.

DuPage County / Hanover Jonathan | Nov.2014- | Consultant | Glendale Heights is working with the consultant to set a public meeting

Park Homes for a Changing | Burch Mar. 2016 | assistance | for February.

Region (see website)
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http://www.cmap.illinois.gov/programs-and-resources/lta/carol-stream
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
http://119thstreetcorridorplan.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/cicero
http://www.cmap.illinois.gov/programs-and-resources/lta/crystal-lake
http://www.cmap.illinois.gov/livability/housing/homes

Project CMAP Timeline Assistance Status and notes
lead type
DuPage County Elgin- John May 2015- | Consultant | Review of draft initial sections of plan (ECR and summary of public
O’Hare Corridor Bicycle and | O’'Neal TBD assistance | outreach to-date) completed and forwarded to consultant for
Pedestrian Plan incorporation. Outreach/public engagement continues. Project on hold
(see website) due to contract reimbursement issues.
Elmwood Park zoning Patrick Nov. 2014- | Staff Updated zoning map has been created by CMAP staff, drafting of
assessment Day Mar. 2016 assistance | assessment memo is currently underway.
Endeleo Institute planning Ashleigh | Feb.2015- | Staff Draft planning priorities report under internal review. CMAP staff
priorities report (see website) | Johnson | Feb. 2016 assistance | planning for February 17 open house.
Franklin Park comprehensive | John Apr. 2015- | Staff The existing conditions report was delivered to the Village, who is now
plan (see website) Carlisle Sept. 2016 | assistance | reviewing it. Steering committee review and meeting will likely occur at
the end of February.
Governors State University Holly June 2015- | Consultant | The consultant is completing the existing conditions stormwater model
green infrastructure plan Hudson | TBD assistance | and preliminary analyses for proposed stormwater management
improvements. They will be preparing a status report to document
work completed to date before placing the project on hold due to
contract reimbursement issues.
Hampshire planning Tony Feb.-Nov. | Staff Scoping underway.
priorities report Manno 2016 assistance
Harvard comprehensive plan Nora Beck | May 2014- | Staff Newly completed. The Comprehensive Plan was adopted by the City in
(see website) Jan. 2016 assistance | January.
Homer Glen plan Patrick Feb.-Sept. | Staff Initial training session will occur February 1.
commissioner training Day 2016 assistance
Huntley zoning update Patrick May 2015- | Consultant | Draft Recommendations Memo was submitted by CodaMetrics for
Day TBD assistance | review. Project on hold due to contract reimbursement issues.
Impact DuPage affordable Jonathan | Feb.-Dec. Staff Scoping underway.
housing strategy Burch 2016 assistance
Joliet Chicago Street plan Stephen | TBD Consultant | No update (project on hold).
Ostrander assistance
Kendall County industrial Don Aug. 2015- | Staff and | Attended KEDA board meeting to update county staff on the status of
market study Hughes Mar. 2016 | consultant | the study. CMAP and VSKA staff revising draft. Draft of report is
assistance | expected to be sent to county staff in early February.
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http://www.eohbikepedplan.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/endeleo
http://www.cmap.illinois.gov/programs-and-resources/lta/franklin-park
http://www.cmap.illinois.gov/programs-and-resources/lta/harvard

Project CMAP Timeline Assistance Status and notes
lead type
Lake County Route 53/120 Jason Nov. 2013- | Staff and | The land use planning effort is 95% complete. The Land Use Strategy
land use plan (see CMAP Navota June 2016 | consultant | was approved by the Land Use Committee on November 12. Next steps
website and project website) assistance | include presenting the plan to municipalities in 2016.
Lake County / Round Lake Stephen | July 2014- | Staff Draft plan undergoing review by CMAP staff and the full project team
Homes for a Changing Ostrander | Mar. 2016 | assistance | (including MMC, MPC, and the Lake County Community Foundation).
Region (see website) Next steps include presenting the draft plan to municipalities, Lake
County, and non-profit partners.
Lemont development review Jake Seid | Jan. 2015 - | Consultant | Newly completed. This report was finalized and presented to the Village Board
process analysis Jan. 2016 assistance | in January.
Lisle downtown parking Lindsay | Mar.2016- | Staff Scope of work developed and reviewed by Village staff. Preliminary
plan Bayley Feb. 2017 assistance | meeting to go over the scope was held in January.
Lower Salt Creek Watershed- | Holly Jan.2016- | Staff Resolution and MOU have been signed and the project is underway.
based Plan Hudson | Dec. 2017 | assistance
McHenry County Jonathan | Jan.2015- | Staffand | The plan has been adopted by Boone and Winnebago counties.
Comprehensive Economic Burch Feb. 2016 consultant | McHenry County will consider adopting the plan at its February 2
Development Strategy assistance | meeting.
(website)
Metropolitan Planning Louise Dec. 2015- | Staff Kicked off project. Project team is working with MPC to design
Council Great Rivers project | Yeung Dec. 2016 assistance | neighborhood charrettes.
Midlothian 147t Street Tony TBD Staff and Scoping underway. Project may be delayed due to contract
Corridor Improvements Manno consultant | reimbursement issues.
assistance
North Chicago Jake Seid | May 2014- | Staff Drafting of the Comprehensive Plan was completed in December. The
comprehensive plan May 2016 | assistance | document will be reviewed by City staff in February and will be revised
(see website) prior to meeting with the project Steering Committee and presentation
at a public open house.
North Lawndale community | Brandon | Feb.2016- | Staff Scoping underway. Project steering committee kick-off being scheduled
plan Nolin July 2017 assistance | for February.
O’Hare area truck route Bob Dean | TBD Consultant | Consultant selection is underway, with a recommendation expected at
coordination assistance | the February Board meeting. However, after selection, project will be
on hold due to contract reimbursement issues.
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http://www.cmap.illinois.gov/programs-and-resources/lta/il-53-120
http://www.lakecorridorplan.org/
http://www.cmap.illinois.gov/livability/housing/homes
http://www.cmap.illinois.gov/programs-and-resources/lta/mchenry-county-ceds
http://www.cmap.illinois.gov/programs-and-resources/lta/north-chicago

Project CMAP Timeline Assistance Status and notes
lead type
Palos Park trails plan John TBD Consultant | Draft scope/RFP completed; currently in internal review. Project on
O’Neal assistance | hold due to contract reimbursement issues.
Park Forest zoning Kristin June 2013- | Staff and | Two final staff review meetings to review the draft UDO were held in
revisions (see website) Ihnchak | June 2016 | consultant | January. CMAP staff are editing the document based on Village staff
assistance | and steering committee feedback.

Regional truck permitting Alex Jan. 2015- | Consultant | Held a visioning session on January 26 with the Steering Committee

project Beata June 2016 | assistance | and other stakeholders. Began developing draft recommendations.

Richmond planning priorities | Maggie Feb.-Nov. | Staff Scope of services, MOU, and resolution approved by Village Board.

report Jarr 2016 assistance | Project kick-off meeting is scheduled for February 2.

Richton Park capital Brian June 2015- | Staff Completion of the CIP has been rescheduled to incorporate results of

improvement plan (see Daly Dec. 2016 | assistance | stormwater management plan (described below).

website)

Richton Park stormwater Kate Feb.-Oct. Consultant | Scoping underway.

management plan Evasic 2016 assistance

Romeoville comprehensive Brandon | Apr.2016- | Consultant | RFP to be released in early February, with consultant selection in April.

plan Nolin June 2017 assistance

Roselle comprehensive plan | Dan Feb.2015- | Consultant | Consultant continuing work on a draft of the comprehensive plan. A

(see website) Olson TBD assistance | draft version is due to CMAP and the Village for review on February 12.
The Steering Committee will meet next on February 29 and will discuss
the draft version of the plan. Project delays expected due to contract
reimbursement issues.

South Elgin zoning update Patrick Oct. 2014- | Staff Draft Recommendations Memo has been completed and is currently

(see website) Day Dec. 2016 assistance | undergoing internal review, with subsequent distribution to Village and
Steering Committee.

South Holland Stephen | Apr.2015- | Staff Draft Existing Conditions Report being reviewed by Village staff. Next

comprehensive plan (see Ostrander | Sept. 2016 | assistance | step will be review of the draft report by project Steering Committee.

website)

SSMMA Complete Streets John July 2014- | Staff Key recommendations memo has been drafted. Internal review

plan (see website) O’Neal Sept. 2016 | assistance | comments are currently being incorporated, including comments of
Programming staff on STP recommendations.
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http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/richton-park-cip
http://www.roselle.il.us/690/Comprehensive-Plan-Update
http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/south-holland
http://www.cmap.illinois.gov/programs-and-resources/lta/ssmma-south-com

Project CMAP Timeline Assistance Status and notes

lead type
Sugar Run Creek area plan Brandon | May 2015- | Staff Draft Existing Conditions Report will be delivered to community in
(see website) Nolin Oct. 2016 assistance | early February ahead of Steering Committee meeting on February 23.

Community Vision Workshop scheduled for March 22.

Villa Park zoning ordinance | Patrick July 2015- | Consultant | Steering Committee met to review Module 1 of the draft ordinance on

Day TBD assistance | January 19. Project on hold due to contract reimbursement issues.
West Suburban Chamber of Evy June 2014- | Staff Newly completed. CMAP staff, ULIL, and WSCCI hosted a Developers
Comm. and Industry cargo- Zwiebach | Jan. 2016 assistance | Dialogue on best practices in industrial development on January 21. This event
oriented development plan and concludes the project.

contract
Westchester zoning Kristin Nov. 2014- | Consultant | The consultant has been coordinating with the Village on edits to the
ordinance Ihnchak | May 2016 | assistance | draft ordinance and is scheduling a steering committee meeting.
Winthrop Harbor Sam Sept. 2014- | Staff Planning and Zoning Board provided comments on initial chapters.
comprehensive plan Shenbaga | Apr.2016 | assistance | Edits being incorporated. Full draft review to be completed by PZB in
(see website) mid-March.
HitH
LTA Program Update Page 6 February 3, 2016



http://www.cmap.illinois.gov/programs-and-resources/lta/will-county
http://www.cmap.illinois.gov/programs-and-resources/lta/winthrop-harbor

